
Capital Improvement Project Status
Airport

Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

383 Airport Layout Plan UpdateBrandley Engineering Airport $150,000Roland Neufeld

Status Update DateProject Phase

Approved

7/9/2020The ALP was submitted and approved by the FAA. The approved document will be submitted to PCTPA in July for an Airport Land Use consistency review.

229 The existing Airport Fuel island is in disrepair. Currently, the only way that we 
are allowed to use it is if the City staff operates the pumps thereby tying up 
staff. The project would remove the existing fuel tanks and construct a new fuel 
island west of the existing location.

Lincoln Regional Airport $868,500Roland Neufeld

Status Update DateProject Phase

In Construction

7/9/2020Construction is nearing completion. A final review from the City of Lincoln building department is anticipated to be completed in July.

230 Runway 15-33 is nearing the end of its service life and requires complete 
reconstruction. The pavement is weathering and cracks have developed, due to 
thermal expansion and contraction. The pavement maintenance analysis 
conducted in 2008 and updated in 2015 indicated that the pavements on the 
runway have a remaining life of 2 to 3 years with forecast traffic.

Lincoln Regional Airport $110,000Roland Neufeld

Status Update DateProject Phase

Pending Funding

7/9/2020A revised grant application for the Environmental Assessment portion of the project was approved by the FAA in June. A formal grant award letter has not yet been provided to the 
City from the FAA.

Drainage
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

428 Markham Ravine Tributary Maintenance Drainage ditch south of Joiner Park from pedestrian bridge to northern 
limits

$150,000Araceli Cazarez

Status Update DateProject Phase

Approved

8/19/2020The project was approved for FY 20/21 and was put out to bid with a bid opening on August 13th.  Bids came in higher than the engineers estimate and therefore a budget 
augmentation is being requested along with the approval to award the construction contract for the September 8th Council meeting.

Bidding / Award of Contract

Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

416 Existing parking lot surface needs rehabilitation.  Parking lot needs expanded to 
accommodate demand and make room for solid waste recycle bins.  (Design 
only 18/19)

Coastland Joiner Park $494,500Andrew Kellen

Status Update DateProject Phase

In Construction

8/26/2020City Council approved the plans and specifications for the project in late July and the project will be out for public bid next week. Construction is anticipated to begin October 2020. Bidding / Award of Contract
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Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

415b The following project elements are  identified in the current ADA Transition Plan:
1. East sidewalk from McBean Park Drive along Parking Lot 1 - Provide 
directional signs.
2.  Stair west of pool adjacent to McBean Park Drive - provide new handrail, 
extend stair handrail at top and bottom.
3.  Path of travel at angled walk from Pool South to BBQ area driveway - modify 
cross slope.
4.  Path of travel east of Parking lot 1 along BBQ area fence - Modify cross slope.
5.  Pool entrance stairs from Fire Station yard - provide new hand rail, extend 
stair handrail at top and bottom, remove landing replace with appropriate 
slope.  
6.  Ramp and stairs at pool entry doors - Provide new handrail including 
extensions and modify stair nosing.
7.  Ramp from sidewalk on McBean Park Drive to entry door  - provide new 
handrail and ramp handrail extensions rebuild bottom landing with appropriate 
slopes.

Coastland Civil Engineering McBean Park $155,000Andrew Kellen

Status Update DateProject Phase

Approved

8/26/2020The project is currently in design and plans and specifications are being developed. The initial submittal is anticipated to be received and reviewed by staff early September. Design

452 The ADA Transition Plan Update has prioritized the identified barriers for each 
City owned facility and the off street parking including the path of travel for 
McBean Park is priority number 1.  Completing these improvements will allow 
for compliant access to all citizens who visit  and play at the park.  Also 
completing these improvements will reduce the City's liability.  The project will 
consist of the following components: Correcting slopes and dimensions on 
access stalls  and aisle, adding proper signage and remedying abrupt edges.  
This project will continue to build on the improvements started in FY 18/19.

Coastland Civil Engineering McBean Park Parking Lot $65,000Araceli Cazarez

Status Update DateProject Phase

Approved

7/10/2020Construction is complete and a notice of completion will be provided to council in August. Notice of Completion

464 The neighborhood park will be adjacent to the future south Lincoln Crossing 
Elementary School. WPUSD has indicated that their plans for the school do not 
rely on this park in order to meet the school's physical education requirement. 
The park site has not been officially named and Brentford Circle Park is a 
working title.

Intersection of Brentford Circle and Caledon Circle $3,680,000Araceli Cazarez

Status Update DateProject Phase

Approved

8/20/2020Project has not been initiated. No Action Taken

466 This project would pave the existing gravel parking lot in front of the newly 
renovated Jimenez Park. The Phase 2 project that was recently completed 
included upgrades such as tennis courts, basketball courts, restrooms and 
walking paths, but the scope did not include paving of the parking lot.

Groveland Lane $385,300Araceli Cazarez

Status Update DateProject Phase

Approved

8/20/2020Project has not been initiated. No Action Taken
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Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

467 A Master Plan was developed in 2015 that included lighted tennis courts, 
basketball courts, lighted soccer field, restrooms, parking, snack bar / 
restrooms, and lighted softball/baseball fields. Phase 2 included the tennis 
courts, restroom, some parking and basketball courts, and was completed in FY 
2016/17. Phase 3 includes extension of reclaimed water service to the park, 
lighted soccer field, additional parking and accessible paths.

Groveland Lane $1,056,000Araceli Cazarez

Status Update DateProject Phase

Approved

8/20/2020Project has not been initiated. No Action Taken

Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

373 Twelve Bridges Library Improvements - Awnings and Site Access Improvements Twelve Bridges Library $225,000Andrew Kellen

Status Update DateProject Phase

Notice Of Completion

8/26/2020The project received certification from the Division of the State Architect earlier this week and is now ready to go before City Council for Notice of Completion. Staff is preparing the 
staff report for this action and is targeting the September 22nd Council Meeting.

Notice of Completion

405 Provide exterior on-site improvements to comply with ADAAG requirements at 
the Twelve Bridges Library

Williams + Paddon Western parking lot at the Twelve Bridges Library $547,000Andrew Kellen

Status Update DateProject Phase

In Construction

8/26/2020The project received certification from the Division of the State Architect earlier this week and is now ready to proceed with the Notice of Completion. Staff is targeting the 
September 22nd Council Meeting for the NOC.

Notice of Completion

482 Design and construction of improvements at public counters in City Hall to 
improve the safety of City employees. Improvements  include safety glass,  
while maintaining a pleasant and inviting appearance to the public.  During FY 
2019/2020. Council approved a contract with Bullet Guard to install safety glass 
on the 1st Floor at both the City Manager's and Utility Billing front counters.  It 
is only prudent and justified to provide the same protections for the rest of the 
staff on the 2nd and 3rd floor who have the same level of exposure and 
interaction with customers.

BulletGuard City Hall 2nd & 3rd Floors
600 Sixth Street

$90,000Araceli Cazarez

Status Update DateProject Phase

Approved

8/20/2020An updated quote for the materials and installation of the safety glass has been requested from BulletGuard. Design

Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

353 Auburn Ravine Bridge Replacement @ McBean Park DriveQuincy Engineering Auburn Ravine Bridge at McBean Park Dr. $500,000Araceli Cazarez

Status Update DateProject Phase

Approved

8/20/2020 Awaiting response from Caltrans regarding additional studies and reports needed. Environmental

7/10/2020 Revised environmental documents have been resubmitted to Caltrans.  Awaiting response from Caltrans regarding additional studies and reports needed. Design
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

354 & 418 Lincoln Blvd Improvements Phase III At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and 
7th Streets

$265,000Araceli Cazarez

Status Update DateProject Phase

Approved

8/20/2020Waiting for executed agreements from UPRR to submit for right-of-way clearance from Caltrans. Right-of-Way

7/10/2020UPRR agreements approved and returned; waiting for executed agreements from UPRR to submit for right-of-way clearance from Caltrans. Right-of-Way

423 Conversion of overhead utility lines and facilities to underground PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd $45,000Araceli Cazarez

Status Update DateProject Phase

Approved

8/20/2020A project status meeting has just been scheduled for September 8th. Design

7/10/2020There has been no word from PG&E regarding project progress. Design

391 1st Street Rehabilitation from the alley west of K Street to O Street.R.E.Y. Engineers First Street from Lincoln Blvd. to R St. $1,382,000Araceli Cazarez

Status Update DateProject Phase

In Construction

8/19/2020The project will be completely finalized August 19th and a notice of completion will be filed in September. Construction

7/10/2020All utility and roadwork has been completed on 1st Street and part of O Street.  Striping will be placed July 13th/14th as the last remaining work item.  The contractor will continue 
to work on punch list items for the next two weeks.

Construction

297 The current culvert crossing has failed and a large void is developing under the 
road where soil is being washed away. This project would expose the failed 
pipe, make any repairs necessary and backfill the trench and any voids under 
the road surface.

On Gladding Road at the crossing of Markham Ravine. $75,000Andrew Kellen

Status Update DateProject Phase

Approved

8/26/2020Staff is working in coordination with a couple contractors to revise the project scope to allow construction to proceed with the available project budget. If additional funding is 
required, the project will be proposed for FY 2021/22 for consideration.

Bidding / Award of Contract

298 The project consists of various types of rehabilitation of the existing roadway 
surface, including crack seal, areas of base repair, segments of slurry seal, and 
segments of overlay.     The project limits are on Joiner Parkway, from Moore 
Road to Nicolaus Rd. 
Various ADA improvements will be constructed throughout the project limits.

Joiner Parkway $300,000Araceli Cazarez

Status Update DateProject Phase

Approved

7/10/2020Consultant is refining the design based on the potholing results. Design

329 Joiner Parkway needs to be expanded from two lanes to four lanes in order to 
meet future traffic demands.  A bicycle lane and sidewalk will be installed on 
the west side of Joiner Parkway. A traffic signal will be installed at the Westview 
Drive intersection and a roundabout will be installed at the Fieldstone Drive 
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay. 
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as 
part of this project.

East Joiner Parkway $650,000Araceli Cazarez

Status Update DateProject Phase

Approved
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

329 Joiner Parkway needs to be expanded from two lanes to four lanes in order to 
meet future traffic demands.  A bicycle lane and sidewalk will be installed on 
the west side of Joiner Parkway. A traffic signal will be installed at the Westview 
Drive intersection and a roundabout will be installed at the Fieldstone Drive 
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay. 
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as 
part of this project.

East Joiner Parkway $650,000Araceli Cazarez

Status Update DateProject Phase

Approved

7/10/2020Still awaiting response for environmental permits in order to proceed with finalizing the project plans and specifications. Environmental

333 Grind and Overlay of roadway, to address surface rutting and deterioration.Coastland Lincoln Boulevard $1,495,000Araceli Cazarez

Status Update DateProject Phase

In Construction

8/19/2020Project is complete and a Notice of Completion will be filed in September. Notice of Completion

7/10/2020Contractor will be completing the bridge joint repairs on July 13th and will only have punch list items remaining. Construction

439 Provide necessary maintenance to three bridges, as recommended by the 
Caltrans Inspection Reports.  Work includes debris removal, spalling repair, deck 
seals, and replace joint seals.  City staff will handle the debris removal.

Mark Thomas Auburn Ravine/Joiner Pkwy., Orchard Creek/Twelve Bridges Blvd., and 
Ingram Slough/Brentford Cr.

$310,000Andrew Kellen

Status Update DateProject Phase

Approved

8/26/2020Enviormental permitting documents have been completed and will be submitted to CEQA for approval February 2020.  Permitting and CEQA clearance was completed in late May. 
Due to the permit requirements for which months work is allowed to take place, staff will be getting the project out to bid this winter for construction to begin later spring of 2021.

Bidding / Award of Contract

124 The project will rehabilitate the pavement on the streets east of Lincoln High 
School. ADA curb ramps will also be installed.

$0Roland Neufeld

Status Update DateProject Phase

Pending Funding

7/9/2020The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for this project.

386 Install or upgrade amenities at various transit stops, including benches shelters 
for ADA compliance.

Various transit stop locations within the City. $84,500Andrew Kellen

Status Update DateProject Phase

Approved

8/26/2020The project is currently out for informal bidding and proposals are due at the end of next week. Following a review of the proposals, the contract will be prepared and sent to the 
contractor for execution. Construction is anticipated to begin late September.

Bidding / Award of Contract

471 The city receives approximately $45,000 per year in Local Transportation Funds 
(LTF) to be used for bicycle and pedestrian projects. This money will be put 
towards improving the City of Lincoln's bicycle network as outlined in the 
current Bicycle Transportation Plan update. In FY 2020/21, it is anticipated that 
the project will install bicycle lanes on 7th Street between East Avenue and J 
Street.

N/A 7th Street $43,274Roland Neufeld

Status Update DateProject Phase

Approved

8/18/2020Design has not yet begun.
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Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

411 WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of 
Oxidation Ditch and related components

Stantec WWTRF $1,540,000Roland Neufeld

Status Update DateProject Phase

Approved

7/9/2020The bidding process for construction has been suspended due to the coronavirus. An assessment of when to resume the bidding process will be made in the Fall.

425 Silver Spur Sanitary Sewer Lift Station replacement Silver Spur Circle $400,000Andrew Kellen

Status Update DateProject Phase

In Construction

8/26/2020The contractor has completed the epoxy coating for the new manholes and has begun working on the lift station improvements. The lift station went into bypass on Tuesday of this 
week and power has been disconnected from the lift station to allow for the electrical upgrades to commence. The lift station improvements are anticipated to continue through 
September.

Construction

435 "The existing sewer lines (6"", 8"", 10"") are not functioning as designed in the 
locations described below.  In one location, a sewer line passes through a storm 
drain manhole, which causes drainage to  back up.  The sewer system needs to 
be rehabilitated to reduce the frequency of maintenance and pumping out of 
the system.  1) Design and construction of O Street, north and south of First 
St. 2) Design and construction of Sixth St.: from alley west of  M St. to O St.  
Alley between N St. and O St.:  from 5th St. to 6th St. 3) Design and 
construction of First St.  From D St. to Ina Way    4) Design only of:  First Street: 
from Alley west of H St. to Alley west of J St.   Alley west of J St.: from First St. to 
2nd St.  J Street:  from First St. to 2nd St.  Hollingswort Dr. (west of J St.):  south 
of First St.  "

R.E.Y. Engineers Replacement of approximately 3000 linear feet of sewer line in three 
locations (see Limits)

$1,898,500Andrew Kellen

Status Update DateProject Phase

In Construction

8/26/2020The contractor has completed all of the utility rehabilitation and is scheduled to complete the patch paving tomorrow. Notice of Completed is anticipated for late September / early 
October.

Construction

436 This project will consist of the rehabilitation/replacement of sewer main, service 
laterals, and sewer manholes in the area east of the Lincoln High School.  These 
improvements will precede the roadway repaving and reconstruction that is 
anticipated to take place in summer 2019. This project will replace 
approximately 4,000 linear feet of sewer mains, 11 manholes and 100 service 
connections.

H, I and J Streets between 9th Street and 6th Street and 7th, 8th and 9th 
Streets between H and J Streets

$1,750,000Roland Neufeld

Status Update DateProject Phase

Postponed

7/9/2020The construction documents are complete however the project was not budgeted for FY 19/20 and will therefore be shelved until funding is approved for construction.

477 Sewer rehabilitation within the Union Pacific RailRoad (UPPR) right-of-way 
(ROW).  This project will begin the UPRR Utility Encroachment process for the 
replacement of 7 manholes/cleanouts and approximately 1,000 LF of sewer 
main/lateral. Construction is anticipated to be delayed until fiscal year 2021/22 
as we work through the UPRR process.

Mark Thomas Various locations:
From 5th Street south to 3rd between Lincoln Blvd and H Street

$60,000Araceli Cazarez

Status Update DateProject Phase

Approved

8/20/2020Project has not been initiated. No Action Taken
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Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

478 The East Joiner Parkway lift station discharge manifold features a 10-inch 
segment of pipe that combines discharge flow from each pump.  This 10-inch 
segment is  a bottle neck in the system, reducing the potential capacity of the 
lift station and adding friction and pumping inefficiency.  Also, the Wastewater 
Collection System Master Plan identified that the peak flow into the existing lift 
station is nearing its reliable pumping capacity.  Adding an additional discharge 
manifold to the pump station will increase its reliable pumping capacity to meet 
master plan service needs.  This project proposes to add approximately 10 LF of 
10-inch DIP, new 10-inch tees, flow meter, and expansion fitting.

Stantec East Joiner Parkway Lift Station near the intersection of East Joiner 
Parkway and Fieldstone Drive.

$60,000Araceli Cazarez

Status Update DateProject Phase

Approved

8/20/2020Project has not been initiated. No Action Taken

Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

307 42" Pipeline and Metering Station (PCWA)Ubora Southeasterly City Limit between Fuente Place and Conspiracy Point 
reservoir

$7,866,000Dane Schilling

Status Update DateProject Phase

In Construction

7/17/2020The Metering Station is substantially complete with minor construction work remaining.  The main task is the ensuring the instrumentation and operations of the equipment are 
working properly. Other work includes paving and fencing which is expected to be complete by late July.

Construction

377 Tank #3 at Verdera North (5 MG Tank)Bennett Engineering Twelve Bridges at Catta Verdera $12,924,821Dane Schilling

Status Update DateProject Phase

In Construction

7/17/2020Tank #3 project began the process of filling the tank for testing and there was a small leak encountered.  The contractor is currently working on a plan to correct the issue and 
resume testing next week.

Construction

442 Replace old and deteriorated water pipelines and fire hydrants that provide 
inadequate fire flows and water pressure.

R.E.Y. Engineers Waterlines will be replaced along S. Herold, East 6th, East 7th, East 8th 
and East 9th (East Ave. to S. Herold).

$1,680,000Andrew Kellen

Status Update DateProject Phase

In Construction

8/26/2020The contractor mobilized to the site to complete the concrete improvements and potholed the existing utilities. During the potholing, the existing gas mains and laterals in 
numerous locations were discovered to be much shallower than information provided during the utility replacement portion of the project. As a result, the roadway structural 
section is being re-designed to accommodate the shallow utilities. Staff is also coordinating with a geotechnical engineer to provide additional recommendations. A meeting is 
scheduled for early next week with the contractor and geotechnical engineering to finalize the new design. A schedule for reconstruction will be finalized following this meeting.

Construction

455 Replace old and deteriorated water pipelines and fire hydrants that provide 
inadequate fire flow and water pressure.  Repair or replace various sized water 
valves.  Replace water laterals that have a history of leaking. The project 
includes replacement of approximately 3,000 linear feet of water main, six fire 
hydrants and 25 water services. This project would also include approximately 
60 lineal feet of storm drain improvements on East Avenue near 5th Street.

Bennett Engineering Services East Avenue & A Street $0Andrew Kellen

Status Update DateProject Phase

Approved

8/26/2020The contract was awarded to Caggiano General Engineering and construction began early July. The contractor has completed the installation of the water main and services on A 
Street and is currently completeing the last of the water service tie overs. Once the work on A Street is complete, construction will be temporarily on hold until late October / early 
November.

Construction
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Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

475 Replace old and deteriorated fire hydrants and fire hydrant laterals that provide 
inadequate fire flows and water pressure across the City of Lincoln. There are 
also a number of fire hydrants that can no longer be repaired due to the age of 
the hydrant. The project includes replacement of approximately 16 fire 
hydrants.

Various locations across the City. $225,000Araceli Cazarez

Status Update DateProject Phase

Approved

8/20/2020Project has not been initiated. No Action Taken
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